Ajax

USING GRANTED · FOR PROJECT ADMINS

How Granted works

Who does what, in pictures.

1

No approved delivery, no gate access.

STEP 1
Book

The contractor picks a time, gate and staging area, 48 hours ahead.

Contractor

STEP 2
Check

Granted checks the rules at once. Anything unusual goes to an admin.

Automatic · Admin

STEP 3
Pass


Approved: a QR gate pass, in the app and by email.

Contractor


STEP 4
Gate

Access Control scans it. Green: let it in. Red: not today.


Access Control



The gate pass



Green: admit



Red: turn away

Admin

Ajax project team (you)

- Sets up the project
- Lets people in
- Decides flagged deliveries
- Sees everything, can do every job

Contractor

Subcontractors and suppliers

- Books deliveries
- Shows the pass at the gate
- Cancels if plans change

Access Control

Gate staff

- Sees today's deliveries
- Scans passes
- Admits or turns away

Granted · Pictures are from the demo. Power Apps has the same tabs and buttons, laid out a little differently.

Try the demo

Ajax


CONTRACTORS

Book it. Get a pass. Show it.

Tab: **Schedule Delivery**

2

1 What's coming



1. Pick the **activity** it's for, from the look-ahead.
2. Say what the **material** is and how much.
3. Count the **pallets**. They take space in the staging area.

AFTER SUBMIT


Approved
Pass right away.

Needs review
Unusual (early, large or a repeat). An admin decides; you get an email.

Rejected
Every reason is shown, with the next open slot.


Plans changed? My Deliveries → the delivery → **Cancel**. The gate is told.

2 When and where



4. Choose the **gate** and **day**.
5. Tap a **time slot**. Grey ones are full or too soon.
6. Pick a **staging zone** with room.
7. **Submit.** Granted checks it on the spot.

3 Show the pass



8. **Approved.** The pass is also emailed.
9. The driver shows this **QR code** (or reads out the code under it) at the gate.
10. Arrive in this **window**, on this day.

Ajax


ACCESS CONTROL

Scan it. Follow the color.

Tabs: **Receive Delivery** and **Expected Today**


3

1 Scan the pass




1. **Scan** the QR code on the driver's phone or printout.
2. Or **type the code**. Lower case is fine.

Who's coming today




3. Each delivery's **status**.
4. **Check at gate** works without scanning.

2 Green: let it in



5. **Admit.** The delivery is booked for now.
6. Where to send the truck.
7. Tap **Admit and log**. The pass is used up.

2 Red: not today



8. **Turn away.** Don't let it in.
9. The reason, and what the driver needs to do.
10. Tap **Log turn-away and notify**. The contractor and admins are told.

RED MEANS

No booking for that code · cancelled · already used · wrong day · more than an hour early or late.


Too early? The same pass turns green when they come back in time.

ADMINS

Your home screen


Tap a tab to open it. You can also do every Contractor and Access Control job.

4




1. **Project.** Switch projects, or **+** to create one or join with a code.
2. **Today.** What's expected, arrived and turned away.
3. **Approvals.** People asking to join and flagged deliveries. Check it every morning.
4. **Team & Invites.** Invite people by email, change roles, remove people.
5. **Receive Delivery · Schedule Delivery.** Cover the gate or book for someone.
6. **All Deliveries.** Every request on the project.
7. **Emergency Pass.** A same-day pass that skips the rules. Logged against the company.
8. **Project Settings.** Gates, zones, gate hours, rules, companies, the look-ahead and the project code.

Someone asks to join



9. Choose their **access**: Contractor, Access Control or Admin.
10. **Approve** (or Decline).

A delivery is flagged



11. **Why** it was flagged, and the contractor's reason.
12. **Approve and issue pass**, or **Reject**.

Granted · No approved delivery, no gate access

Gear → **Maintenance mode**: see the app as a Contractor or Access Control.

GOOD TO KNOW

The rules, the words, the emails

Granted applies the rules for you. The numbers are the defaults: change them in Project Settings.

5

The rules

48 h	Book at least 48 hours ahead.
Hours	Work days and gate hours only (Mon–Sat, 6 AM to 4 PM). Closed dates are blocked.
Trucks	Each gate takes a set number of trucks per time slot.
Pallets	Each staging zone holds a set number of pallets, from delivery until the work starts.
7 days	Material can arrive up to 7 days before its activity starts. Earlier needs a reason and an admin's OK.
>20	More than 20 pallets, or the same delivery twice in a week: an admin reviews it.
±1 h	Trucks may arrive up to an hour before or after their slot.
Once	A pass works once, on its own day.
No-show	Not scanned an hour after the slot ends.

Words

Project code (like `DDC2-7HKQ`). Ajax staff type it to ask to join; you approve them. Invite people from outside Ajax by email.

Admin set-up code only for creating projects. Keep it private.

Look-ahead the 3-week schedule of upcoming activities. Every delivery is tied to one.

Staging zone a laydown area on site, measured in pallets.

Gate pass the QR code and pass code (like `DDC2-WFYCY9`) for one delivery.

Emails go out by themselves

Approved	Contractor gets the pass. The gate is told.
Needs review	Admins are asked to decide.
Rejected	Contractor gets the reasons.
Cancelled	Contractor and gate.
Turned away or emergency pass	Contractor, gate and admins.

Your first day as admin

1. **Project Settings:** gates, trucks per slot, zones and pallets, gate hours, closed dates.
2. **Project Settings:** upload the look-ahead (saved from Excel as CSV). Repeat weekly.
3. **Team & Invites:** invite contractors and Access Control.
4. **Approvals:** check it every morning.